To provide a realistic estimate for this project, we need to break down each task and assign an estimated number of hours to them. Keep in mind that these are rough estimates and actual time may vary based on various factors such as complexity, unforeseen issues, and changes in project requirements.

Task Breakdown and Estimation

- 1. Collaboration with Front-End Developers
 - Meetings, planning, and regular communication.
 - Estimated Time: 25 hours
- 2. New API Endpoints
 - List Shopify Orders with Pagination
 - 1. Research, development, testing.
 - 2. Estimated Time: 30 hours
 - Order Details Endpoint
 - 1. Research, development, testing.
 - 2. Estimated Time: 25 hours
 - Invoices Endpoint
 - 1. Development of multiple endpoints for managing invoice data.
 - 2. Estimated Time: 35 hours
 - Billing Details Endpoint
 - 1. Development of endpoints to list and update billing details.
 - 2. Estimated Time: 30 hours
 - Payment Gateway Integration (PayTabs)
 - 1. Research, implementation, and testing of integration.
 - 2. Estimated Time: 40 hours.

Below is a breakdown of the estimate in a tabular format

S/N	Task	Estimation of Task
1	Collaboration with Frontend Developers	30 hours
2	List Shopify Orders	25 hours
3	Order Details Endpoint	25 hours
4	Invoices Endpoint	35 hours
5	Billing Details Endpoint	30 hours
6	Payment Details Integration	40 hours

Total Estimated Hours----- 185 hours